COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/14/2005

ESTIMATE SUMMARY 10:56:37
CONTID: C14980B ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 14980B-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 102.0 DAYS TIME ALLOW: 12/9/20( FIXED COMPLETION DAT
I-70 Culvert Repairs (Alternate B) PERCENT TIME: 100.00 ORIG TIME ALLOW: 11/30/2( FIXED COMPLETION DAT
PROJECT NO: IM 0702-250
I-70 Culvert Repairs (Alternate B)
NAME OF ROAD: I-70
PROJECT COUNTIES: GARFIELD EAGLE
SUMMIT
CONTRACTOR:
AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 02/14/2005 DATE TIME STARTED 08/30/2004
5380 TENNYSON STREET UNIT B DATE LET 08/05/2004 DATE WORK BEGAN 09/07/2004
DATE AWARDED 08/11/2004 DATE TIME STOPPED 12/09/2004
DATE CONTRACT EXECUTED 08/30/2004 DATE ACCEPTED 12/09/2004
DENVER CO 80212 303/455-0838 DATE NOTICE TO PROCEED 08/30/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 961,195.39 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  $ 876,433.40 NON-PARTICIPATING 960,915.39 78,337.58
PERCENT COMPLETE: 99.97% TOTAL EARNINGS 960,915.39 78,337.58
FUNDS AVAILABLE: $ 280.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 960,915.39 78,337.58
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,423.51 -999.29
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 956,491.88 77,338.29
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 956,491.88 77,338.29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 77,338.29
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PCN: 14980B-BID ESTIMATE RUN 02/14/2005
PROJECT: IM 0702-250 ESTIMATE NO: 0005 10:56:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
715.00000 1.000 715.00
0060 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.800
LS 0.000 0.00
1,400.00000 0.800 1,120.00
0065 212-00006 *SEEDING (NATIVE) 0.400 0.400
ACRE 0.000 0.00
650.00000 0.400 260.00
0070 213-00002 *MULCHING (WEED FREE HAY) 0.300 0.300
ACRE 0.000 0.00
800.00000 0.300 240.00
0075 213-00061 *MULCH TACKIFIER 50.000 50.000
1B 0.000 0.00
1.40000 50.000 70.00
0076 212-00047 *SOIL PREPARATION (SPEC) ADDED ITEM SOIL PREPARATION 0.400 0.400
(SPECIAL) CO 005
ACRE 0.000 0.00
2,250.00000 0.400 900.00
0080 214-01010 *BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
3.00000 0.000 0.00
0085 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 298.000 298.000
SY 0.000 0.00
1.60000 298.000 476.80
0090 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 21.820 21.820
TON 0.000 0.00
190.00000 21.820 4,145.80
0095 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 41.000 19.000
SY 22.000 132.00
6.00000 41.000 246.00
0100 506-00218 RIPRAP (18 INCH) 67.000 48.000
cy 19.000 2,375.00

125.00000 67.000 8,375.00
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PCN: 14980B-BID ESTIMATE RUN 02/14/2005
PROJECT: IM 0702-250 ESTIMATE NO: 0005 10:56:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 603-00035 PREPARE CULVERT PIPE (36 INCH) 224.000 224.000
LF 0.000 0.00
32.00000 224.000 7,168.00
0110 603-00036 *CULVERT LINING (36 INCH) 237.000 237.000
LF 0.000 0.00
180.00000 237.000 42,660.00
0115 603-00048 *CULVERT LINING (48 INCH) 600.000 600.000
LF 0.000 0.00
635.00000 600.000 381,000.00
0120 603-00077 PREPARE CULVERT PIPE (78 INCH) 244.000 244.000
LF 0.000 0.00
35.00000 244.000 8,540.00
0125 603-00078 *CULVERT LINING (78 INCH) 244.000 244.000
LF 0.000 0.00
500.00000 244.000 122,000.00
0130 603-10360 36 INCH CORRUGATED STEEL PIPE 18.000 18.000
LF 0.000 0.00
600.00000 18.000 10,800.00
0132 603-10360 36 IN CSP 36 INCH CSP ADDITIONAL PIPE CO 004/MCR 004 32.000 32.000
LF 0.000 0.00
150.00000 32.000 4,800.00
0135 604-00505 INLET TYPE D (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0140 607-11525 FENCE (PLASTIC) 604.000 604.000
LF 0.000 0.00
2.00000 604.000 1,208.00
0145 609-60011 CURB TYPE 6 (SECTION M) 0.000 0.000
LF 0.000 0.00
11.50000 0.000 0.00
0150 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000
EACH 0.000 0.00

825.00000 1.000 825.00
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PCN: 14980B-BID ESTIMATE RUN 02/14/2005
PROJECT: IM 0702-250 ESTIMATE NO: 0005 10:56:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 617-00012 12 INCH CULVERT PIPE 180.000 180.000
LF 0.000 0.00
27.00000 180.000 4,860.00
0160 626-00000 *MOBILIZATION 1.000 0.874
LS 0.126 11,340.00
90,000.00000 1.000 90,000.00
0165 630-00000 *FLAGGING 56.000 56.000
HOUR 0.000 0.00
25.50000 56.000 1,428.00
0170 630-00007 *TRAFFIC CONTROL INSPECTION 16.000 16.000
DAY 0.000 0.00
100.00000 16.000 1,600.00
0175 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 60.000
DAY 0.000 0.00
360.00000 60.000 21,600.00
0180 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 1.800
EACH 0.200 12.00
60.00000 2.000 120.00
0185 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 21.600
EACH 2.400 144.00
60.00000 24.000 1,440.00
0190 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 8.100
EACH 0.900 54.00
60.00000 9.000 540.00
0195 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.900
TYPE)
EACH 0.100 90.00
900.00000 1.000 900.00
0200 630-80359 *PORTABLE MESSAGE SIGN PANEL 0.000 0.000
DAY 0.000 0.00
90.00000 0.000 0.00
0205 630-80380 *TRAFFIC CONE 65.000 58.500
EACH 6.500 78.00

12.00000 65.000 780.00
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PCN: 14980B-BID ESTIMATE RUN 02/14/2005
PROJECT: IM 0702-250 ESTIMATE NO: 0005 10:56:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0206 630-80370 CONC BARRIER (TEMP) ADDED ITEM CONCRETE BARRIER 30.000 27.000
(TEMPORARY) CO 005
LF 3.000 198.00
66.00000 30.000 1,980.00
0210 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70034 F/A REPAIR CULVERT PIPE 61,063.130 7,623.310
FA 53,439.820 53,439.82
1.00000 61,063.130 61,063.13
0230 700-70035 F/A ACCESS CONSTRUCTION 10,530.050 6,316.880
FA 4,213.170 4,213.17
1.00000 10,530.050 10,530.05
0235 700-70380 F/A EROSION CONTROL 8,577.410 6,150.820
FA 2,426.590 2,426.59
1.00000 8,577.410 8,577.41
0240 630-80360 DRUM CHANNEL DEV ADDED ITEM DRUM CHANNELIZING DEVICE 8.000 7.200
MCR#1/CO#002
EACH 0.800 48.00
60.00000 8.000 480.00
0241 630-80363 DRUM CHANNEL DEV (LIGHT) (F) TRAFFIC CONTROL CO # 005 2.000 1.800
DRUM CHANNELIZING (FLASHING)
EACH 0.200 13.00
65.00000 2.000 130.00
0245 603-00000 CULVERT LINING SHOTCRETE THE 36-INCH CMP AT MP 186.10 224.000 224.000
LF 0.000 0.00
126.00000 224.000 28,224.00
0250 603-00000 CULVERT LINING CO 006/CMO 006 SHOTCRETE 36-INCH 335.000 335.000
CULVERT AT MP 256.13
LF 0.000 0.00

136.00000 335.000 45,560.00
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PCN: 14980B-BID ESTIMATE RUN 02/14/2005
PROJECT: IM 0702-250 ESTIMATE NO: 0005 10:56:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0255 206-00060 STR BKFL (SPEC) (FLOW-FILL) CO 007/MCR 007 ADDED ITEM 0.000 0.000
SAND FILL
cy 0.000 0.00
85.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 961,195.39 $ 78,337.58 S 960,915.39
PROJECT TOTAL CURRENT AMT $ 961,195.39 $ 78,337.58 S 960,915.39



